



coMics and IllustRations Augmented to tackle CLimate change in primary Education



**Co-funded by
the European Union**





Project Title: “coMics and IllustRations Augmented to tackle Climate change in primary Education”

Project Administration

Acronym: MIRACLE

Project ID: 2022-2-IE01-KA220-SCH-000098059

Work package n°1 'Project Management'

Deliverable Title: Project Management Plan

Responsible Partner: CleverBooks

Authors: Nancy Pyrini

Contributors:

Date and version: January 2024, v1

Disclaimer

The project "MIRACLE" is co-funded by the Erasmus+ programme of the European Union. The content of MIRACLE is the sole responsibility of the project partners and the European Commission is not responsible for any use that may be made of the information contained therein.

License

MIRACLE 2nd Transnational Project Meeting Minutes © 2023 by Nancy Pyrini and Georgia Dimitrakopoulou is licensed under Attribution-NonCommercial-NoDerivatives 4.0 International. To view a copy of this license, visit

<http://creativecommons.org/licenses/by-nc-nd/4.0/>



3th Transnational Project Meeting Minutes

Leading Organization	Jaitek
Date	24 and 25 January, 2025
Venue	C/ Egenio Salazar 14, Madrid, Spain.



Agenda Items and Key Points

Friday, January 24, 2025

- Hosted by Jaitek.

Work Package #1 – Project Management

- Jaitek delivered an interactive presentation (padlet) on the Impact Assessment tool.
 - All partners answered questions during the session.
 - Partners are required to complete the Impact Assessment tool using data specific to their countries.
 - Agreed to track newsletter clicks as part of the dissemination metrics.
 - A dissemination list will be created; each partner must provide 10 Gmail addresses (excluding project team members).

Work Package #3 – MIRACLE MOOC

General Notes:

- Partners agreed to delete hidden content from the Moodle platform.
- Reminder to all partners: Update lesson completion settings to "Go through the activity to the end."
- AETA to finalize scenarios by February.

Module Feedback and Actions:

Module 1: : Climate Science Fundamentals and Sustainable Teaching for Primary Educators

- No changes required; well-structured.

Module 2: Creating Comics for Digital Augmentation

- Add an introduction within a label at the start.
- Include videos, photos, and a final quiz.
- Integrate the Climatopia project comic into OERs.
- Move theoretical content from pages to lessons.

Module 3: Digital Augmentation of comics

- Add a final quiz.
- Move theoretical content from pages to lessons.
- Include videos, photos, and the booklet in PDF format.

Module 4: Module 4: Fake news and disinformation



- Include "Newspiracy" as a resource.

Additional Notes:

- Translation of the MOOC content:
 - All text except videos and complex visuals will be translated.
 - WP3 Pilots:
 - Scheduled for May 2025.
 - Goal: 140 teachers and school directors registered.
 - Each partner to secure a minimum of 20 participants.
 - Validation survey:
 - To be created and discussed in Croatia.
 - Jaitek to explore integrating questionnaires into Moodle badges.
-

Saturday, January 25, 2025

Work Package #4 – MIRACLE Augmented Classroom

- **Online training by CleverBooks:**
 - Due to adverse weather conditions, CleverBooks conducted an online session on augmented reality for the MAC.
- **Comic Creation:**
 - Six comics (2-4 pages each) to be created, one per partner.
 - Tools to be decided by each partner.
 - Ġorġ Mallia, University of Malta, is going to create a guide for comic creation and provide templates (A3 size).
- **Training by AETA:**
 - Demonstration of an app for creating AR models.
- **Ruben's Session:**
 - Delivered training on generative AI for image creation.



Work Package #5 – Dissemination and Outreach Activities

1. InfoDays:

- Action: Each partner to provide 10 Gmail addresses for the dissemination list (excluding project team members).

2. Metrics:


- Agreed to track newsletter clicks as part of dissemination metrics.

Wrap-Up and Closing Remarks

- Summary led by CleverBooks.
- Key reminders:
 - Prepare for the February 2025 meeting in Zagreb.
 - Begin MOOC translations.
 - Continue outreach and pilot preparations.



jaitoek



L-Università
ta' Malta



AGRUPAMENTO DE ESCOLAS TERRAS DO AVE



Maria Regina College
St. Paul's Bay Primary